Office of Economic Recovery and Reinvestment GIS Map Data Elements

Contract Percentage of
Contract No. Project Description Es“mf(‘;‘)’f oSt Status Start Date CE:LP::?;L? cg::::::ttelzn Contractor
(mm/yyyy)™
Rehabilitation of Industrial Dr., including sidewalk repairs
Industrial Drive Bridge No. and resurfacing, which carries Industrial Dr. over the Currently
2009-CB-044 882 Moshassuck River. $2,300,000.00 Advertised TBD TBD TBA
Westminster St. Streetscape from 1-95 Service Road No. 7
to Olneyville Square/Manton Ave./Plainfield St. (1.3 miles),
Enhancement Project - which includes sidewalks, crosswalks, bicycle lanes, Pending
2009-IE-002 'Westminster St. street trees and street lighting. $3,300,000.00 Advertising TBD TBD TBA
Project to review approximately 60 out of 130 storm water
drainage systems, ponds, catch basins, etc. that were
previously upgraded to meet Federal Best Management
Practices, in accordance with State and Federal water
2010-CH-020 quality regulations, for storm water runoff. Project will
(Former Rl # Stormdrain Retro Project include inspection of drainage structures, cleaning and Pending
2009-CH-034) BMP Monitoring performance evaluation. $1,100,000.00 Advertising TBD TBD TBA
Resurfacing of Route 102 from Route 101 in Scituate to
Old Plainfield Pike in Foster (7.4 miles), including drainage
2010-CH-021 and guardrail improvements. RIDOT anticipates
(Former RIC# resurfacing an additional 10.8 miles from Old Plainfield Pending
2009-CH-069) 1R Route 102 C-1 Pike to Route 3 in Exeter in the near future. $3,000,000.00 Authorization TBD TBD TBA
Various traffic signal improvements including new
installations, signal modifications, and island
modifications in Coventry, East Greenwich, Exeter, North
STC Signals - South & Kingstown, South Kingstown, Warwick, and West Pending Contract
2009-CT-082 |Central Warwick.(12 intersections). $2,000,000.00 Award TBD TBD TBA
Resurfacing of High St./Diamond Hill Rd./Route 114,
including curbing, sidewalk, guardrail, minor drainage
1R High St./Diamond Hill 'work, and signal work, from Cumberland Public Library to Pending Contract
2009-CH-081 Rd. Blackstone Street (1.2 miles). $1,900,000.00 Award TBD TBD TBA
Repair sidewalks on Washington St. from Empire St. to
Eddy St. and Westminster St. from Empire St. to 100 feet
Downtown Providence east of Mathewson St. (0.3 miles). Includes landscaping Pending Contract
2009-CH-016 ADA C-2 and installation of bike racks. $900,000.00 Award TBD TBD TBA
Powerwashing of 65 of Rhode Island’s 772 bridges to
remove road salts, dirt and bird droppings. Includes:
2010-CM- Cumberland, East Providence, Lincoln, North Smithfield,
019(Former Pawtucket, Portsmouth, Providence, and Tiverton. RIDOT
RIC# 2009-CM- goal of powerwashing all bridges with 10 contracts every 5 Pending Re-
024) Bridge Washing C - 10 years. $1,392,000.00 Advertising TBD TBD TBA
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 10/30/09 10of7
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Estimated Cost

Contract No. Project Description )" Status Start Date
RI-560001-0 Pawtucket Layover This Fixed Guideway Modernization project will pay to
Improvement Project build a fueling facility, to fuel the engines for the MBTA

commuter service from Providence to Boston, and to build
an ispection pit, allowing inspection of train brakes from

below. $460,000 Planned Project TBD
2010-CH-022 Installation of new sidewalks and curbing on North Main
(Former RIC# ADA Child St. and N. Main St. from Park St. to Wood St. and Child St. from Cutler St.
2009-CH-048) St. C-1 to the East Bay Bike Path (0.2 miles). $600,000.00 Planned Project TBD
2010-CH-023 Resurfacing of Colebrook Rd., including replacement of
(Former RIC# drainage system, from Long Highway to Route 179 (1.7
2009-CH-080) 1R Colebrook Rd. miles). $1,600,000.00 Planned Project TBD

Resurfacing of Route 146, including guardrail replacement,
joint repair, and minor alighment modifications, from
Route 116 interchange to area of Sherman Ave. and Old
Louisquisset Pike/Route 246 interchange. (1.1 miles).

1R Route 146/Wilbur Rd. Project includes rehabilitation of Wilbur Road Bridge, Scheduled for
2009-CH-042 Bridge No. 415 including raising and replacing superstructure of bridge. $6,200,000.00 Advertising TBD

Wyoming Bridges #43 and Rehabilitation of both Wyoming Bridges, which carry Scheduled for
2009-CB-085 #44 Bridge St. over the Wood River. $2,300,000.00 Advertising TBD

Resurfacing of Main Rd./Route 138, including curbing,
sidewalks, and drainage and guardrail improvements, from Substantially
2009-CH-030 Route 138 1R John Street to the Massachusetts State Line (2.3 miles) $3,289,000.00 Complete 03/2009

Involved various drainage improvements in the following
communities: Hopkinton (Mechanic St.), Johnston (Winsor
Ave. at Hawkins Pond), North Smithfield (Greenville Rd.), Substantially
2009-CH-046 Statewide Drainage C-1 and West Greenwich (Escoheag Hill Rd.). $748,000.00 Complete 04/2009

Construction of a 400-foot rocky seawall along the
shoreline of the Seekonk River, salt marsh mitigation,
installation of a stone dust river walk and landscaping on Substantially
2009-CH-029 Warren Avenue Revetment the adjacent Warren Avenue project in East Providence. $569,000.00 Complete 04/2009

Resurfacing of two sections of Ocean Rd. in from
Narragansett Town Beach to Point Judith, Narragansett

Resurfacing Ocean and (3.7 miles), and Shore Road from Post Road to Ocean View Substantially

2009-CH-051 Shore Rds. Highway in Westerly (4.5 miles). $3,900,000.00 Complete 05/2009
Rubberized Chip Sealing - Substantially

2009-CR-062 2009 Application of rubberized chip seal. $1,800,000.00 Complete 05/2009

Contract
Completion
End Date

(mmiyyyy)*

TBD

TBD

12/2009

TBD

TBD

09/2009

09/2009

11/2009

10/2009

09/2009

Percentage of
Construction
Completed

100.0%

100.0%

100.0%

100.0%

100.0%

Contractor

TBA

TBA

TBA

TBA

TBA

D'Ambra Construction

R. P.lanuccillo & Sons

Sumco Eco

J.H. Lynch & Sons

All States Asphalt

*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 10/30/09
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Contract Percentage of
i Completion = Construction
Contract No. Project Description Es“mf(‘;‘)’f oSt Status Start Date EndpDate Completed Contractor
(mm/yyyy)™
Drainage work at the intersection of Ten Rod Road/Rte 165 Substantially Rosciti Construction
2009-CH-058 Statewide Drainage C-2 | and Black Plain Rd in Exeter. $451,000.00 Complete 06/2009 09/2009 100.0% Co., LLC
Resurfacing of Nate Whipple Highway/Route 120,
including curbing, sidewalk, guardrail, minor drainage
1R Nate Whipple Highway work, and signal work from Diamond Hill Road/Route 114 Substantially
2009-CH-037 C-1 to Mendon Road/Route 122 (2.6 miles). $3,800,000.00 Complete 06/2009 11/2009 100.0% Fleet Construction
Powerwashing of 65 of Rhode Island’s 772 bridges to
remove road salts, dirt and bird droppings. Includes:
Burrillville, Charlestown, Cranston, East Greenwich,
Exeter, Hopkinton, Johnston, Narragansett, North
Kingstown, Richmond, South Kingstown, Warwick, West Substantially
2009-CM-025 Bridge Washing C - 11 Greenwich, West Warwick, and Westerly. $984,000.00 Complete 06/2009 11/2009 100.0% Deangelo Bros.
Resurfacing of Putnam Pike/Route 44, including drainage
1R Improvements to improvements and guardrail replacement, from Tourtellote Substantially
2009-CH-055 Route 44 C-3A Hill Rd. to RIDOT Maintenance Facility (2 miles). $1,866,000.00 Complete 06/2009 11/2009 100.0% T. Miozzi Paving
Cleaning and sealing cracks and open joints in the
Crack Sealing 2009 - existing bituminous concrete pavement with a hot applied Substantially
2009-CR-056 South & Central rubberized asphalt sealant. $500,000.00 Complete 07/2009 09/2009 100.0% Sealcoating, Inc.
Cleaning and sealing cracks and open joints in the
Crack Sealing 2009 - North existing bituminous concrete pavement with a hot applied Substantially
2009-CR-057 & East rubberized asphalt sealant. $500,000.00 Complete 07/2009 09/2009 100.0% Annseal, Inc.
Stormdrain Retrofit - Construction of stormwater treatment pond at interchange Under
2009-CH-041 Outfall W-6 of Route 6 and Killingly St./Route 128. $1,277,000.00 Construction 04/2009 10/2009 99.0% J.H. Lynch & Sons
Application of striping on State roadways in Burrillville,
Central Falls, Cumberland, Glocester, Lincoln, North
Providence, North Smithfield, Pawtucket, Smithfield and Under
2009-CT-026 Statewide Striping - North Woonsocket. $2,418,000.00 Construction 04/2009 11/2010 32.5% Traffic Markings
Application of striping on State roadways in Barrington,
Statewide Striping - East Bristol, East Providence, Little Compton, Middletown, Under
2009-CT-027 Bay Newport, Portsmouth, Providence, Tiverton and Warren. $2,287,000.00 Construction 04/2009 11/2010 32.5% Traffic Markings
Installation of new sidewalks and curbing on Bristol Ferry
Road from West Main Road/Route 114 to Boyd's Lane.
ADA - Improvements to Includes Intersection improvements and new traffic Under Narragansett
2009-CH-052 Bristol Ferry Rd. signals with pedestrian signals. $1,696,000.00 Construction 05/2009 11/2009 93.0% Improvement
*Amount is the Planned Project Estimate.
10/30/09 3of7

** Based on Estimated Contract Completion Date
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Contract Percentage of
. - Estimated Cost Completion = Construction
Contract No. Project Description Status Start Date End Date Completed

Contractor
($)*
(mm/yyyy)*

Installation of radar-based vehicle detectors in several
locations to collect data on traffic volume, speed, and
vehicle classification used for annual reporting
Traffic Monitoring requirements and TMC traffic flow maps (37 stations plus Under
2009-CT-045 Stations 6 stations for vehicle classifications.) $1,053,000.00 Construction 05/2009 06/2010 43.0% Arden Engineering

Installation of radar-based vehicle detectors, at same
location as existing traffic cameras, to collect data on
traffic volume, speeds. The new detectors provide alerts to
TMC operators to announce increasing traffic congestion.
Technology will allow RIDOT to post travel time on Under
2009-CT-015 CCVE/RVD Design electronic message signs (40 locations) $505,000.00 Construction 05/2009 06/2010 44.0% Arden Engineering

Statewide Guardrail Replacement and repair of rusted, damaged and/or Under
2009-CM-040 Repl./Repair 2009 substandard guardrail. $1,200,000.00 Construction 05/2009 03/2011 25.0% Cosco Inc.

Resurfacing of West Main Road from Coddington Highway
to John Kesson Lane. Includes removal of existing
concrete median markers; curbing and sidewalk
replacement; new signage and pavement markings;
1R Highway replacement and/or addition of traffic signal and
Improvements to West pedestrian signal equipment; and traffic signal Under
2009-CH-004 Main Rd interconnection. $6,048,526.50 Construction 05/2009 10/2010 33.0% D'Ambra Construction

Resurfacing of Old Louisquisset Pike/Route 246 from
Breakneck Hill Rd./Route 123 to Route 116/Route 146 Under
2009-CH-039 Resurfacing Route 246 interchange (2.3 miles). $1,687,000.00 Construction 05/2009 10/2009 99.0% Cardi Corp.

This project is the final phase of a Safety Improvement
Project. Project includes excavating planting beds,
placing loam and installing new planting material in select
locations in the U.S. Route 1 median between Mooresfield
Road and the Oliver Stedman Government Center.
Route 1 Median Contract includes two-year mowing and maintenance Under MON Landscaping
2009-CL-013 Landscaping agreement. $236,000.00 Construction 05/2009 11/2010 28.0% Co.

Replacement of signage on 1-95 at Exits 6-8 (West

Greenwich, East Greenwich, West Warwick, and Warwick),

Exit 12B (Warwick), Exists 16-18 (Cranston and

Providence), and Exit 29 (Pawtucket). Contract also

includes signage on Route 146 at Route 146A in North Under Roadsafe Traffic
2009-CT-064 || -95 Signing Project C-1  Smithfield. $3,400,000.00 Construction 05/2009 08/2010 38.0% Systems, Inc.

*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 10/30/09 40f7
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Contract No. Project

ADA - Legion

2009-CH-028 Way/Providence St.

| - 295 Safety & Lighting C-
2009-CH-068 2D

2009-CH-031 | - 95 Resurfacing C-1

Enhancement Project -

2009-1E-001 | Manton Ave.

2009-CH-060 Rt. 138 Reclamation

1R Improvements Route
44 C-2A (W.Greenville-

2009-CH-054 Austin)

Route 37 Signing Project

2009-CT-065 C-2

Dean St., Cahir St.,

2009-CH-084 Stewart St.

Reconstruction of

2009-CH-009 Hartford Avenue (Rt. 6A)

2009-CH-059 Statewide Drainage C-3

Description

Installation of new sidewalks and curbing on Legion Way
from Main St. to Providence St. and Providence St. from
Legion Way to East Main St./Route 115. (1 miles).

Removal and replacement of light poles and electrical
systems for overhead lighting on 1-295 at Exits 1, 2, 4 and 5
from Warwick to Johnston. Contract includes additional
traffic cameras for the TMC.

First phase of a 25-mile resurfacing project of I-95 from
Connecticut line to Exit 8 in Warwick. Stimulus funds will
pay for first 7.6 miles from State line to Exit 3.

Manton Ave. Streetscape from Delaine St. to Sisson St. (0.8
miles), which includes sidewalks, crosswalks, street trees
and street lighting. Other funds (Federal and City) will be
used to upgrade signal at Manton Ave. and Atwells Ave.

Resurfacing of Kingstown Rd./Route 138 from Beaver
River Rd. to 660 feet west of Route 112 (2 miles).

Resurfacing of Putnam Pike/Route 44, including
replacement of sidewalks, curbing, drainage
improvements, and new signal, from Austin Ave. to West
Greenville Rd. (1.3 miles).

Replacement of all sighage on Route 37 from Post
Rd./Route 1 in Warwick to Natick Ave. in Cranston (3.2
miles).

Resurfacing of Dean St., Cahir St. and Stewart St.,
including upgraded signals and new street lights, from
West Exchange St. to Point St. (0.9 miles)

Reconstruction of Hartford Ave./Route 6A, including
curbing, sidewalks, widening a portion to provide a center
turn lane, a new drainage system, upgrading traffic signal
systems, and installation of fiber optic connection, from
the 1-295 interchange to Atwood Ave./Rte. 5 (0.7 miles)

Involves various drainage improvements in the following
communities: Cranston (Pippin Orchard Rd.), Lincoln
(River Rd./Rte. 126), and Narragansett (Bridgetown Rd.).

Estimated Cost

)" Status

Under
$900,000.00 Construction

Under
$6,000,000.00 Construction

Under
$10,000,000.00 Construction

Under
$500,000.00 Construction

Under
$2,000,000.00 Construction

Under
$2,900,000.00 Construction

Under
$3,316,000.00 Construction

Under
$4,000,000.00 Construction

Under

$5,300,000.00 Construction

Under
$500,000.00 Construction

Start Date

06/2009

07/2009

07/2009

07/2009

07/2009

07/2009

08/2009

08/2009

08/2009

08/2009

Contract Percentage of
Completion = Construction
End Date Completed

(mm/yyyy)™
10/2009 99.0%
10/2010 25.0%
12/2009 73.0%
07/2010 29.0%
11/2009 93.0%
05/2010 32.7%
08/2010 20.0%
12/2010 14.0%
10/2010 15.0%
10/2009 99.0%

Contractor

Lucena Brothers

Arden Engineering

D'Ambra Construction

Universal

Construction

Cardi Corp.

Digregorio Corp.

Liddell Bros.

Digregorio Corp.

Digregorio Corp.

J.H. Lynch & Sons

*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date

10/30/09
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Contract No.

2009-CH-091

2009-CT-043

2009-CH-035

2009-CT-070

2009-CB-087

2009-CH-036

2009-CH-066

2009-CB-047

2009-CT-079

Project

1R Nate Whipple Hwy. C-2

Signal Optimization 2009

Safety Improvements to
Route 101

Route 10 Guide Signs

Dillons Corner Bridge

1R Improvements to
Route 91 C-1

ADA Child St. C-2

Phase IV Imp Jamestown
Bridge No. 800

STC Signals - North &
East Bay

Description

Resurfacing of Nate Whipple Highway/Route 120,
including curbing, sidewalk, guardrail, minor drainage
work, and signal work from Diamond Hill Road/Route 114
to the Massachusetts State line (1.7 miles).

Statewide maintenance contract which involves signal
repair and minor resurfacing as needed at roughly 60
different intersections.

Chip seal overlay of Hartford Pike/Route 101 from the
Connecticut State line to Route 94 in Foster and Anan
Wade Rd. to Route 102 in Scituate (4 miles).

Replacement of all signage on Route 10 from Park
Ave./Route 12 in Cranston to 1-95 in Providence (5 miles).

Rehabilitation of bridges at the Dillons Corner Rotary in
Narragansett. Work to consist of superstructure
replacement of Dillions Corner Bridge, which carries Route
1 over Kingstown Rd./Pt. Judith Rd./Route 108 and on-
ramp over Pt. Judith Rd. from Pt. Judith Rd. from Pt.
Judith Rd. to Route 1 North.

Resurfacing of Oak St./Westerly Bradford R./Route 91,
including sidewalks, minor drainage improvements, water
line installation and new signage, from Route 3 to Westerly
Maintenance Facility (1.3 miles).

Installation of new sidewalks and curbing on Child St.
from Cutler St. to Massachusetts State line. (2.2 miles).

Continued long-term preventative maintenance on the
Jamestown-Verrazzano Bridge, which carries Route 138
over the West Passage of Narragansett Bay.

Various traffic signal improvements including new
installations, signal modifications, and island
modifications in Barrington, Burrillville, Foster, Johnston,
North Providence, North Smithfield, Pawtucket,
Portsmouth, Providence, Smithfield, and Warren (14
intersections)

Estimated Cost

)" Status

Under
$2,800,000.00 Construction

Under
$1,000,000.00 Construction

Under
$1,300,000.00 Construction

Under
$4,200,000.00 Construction

Under
$8,500,000.00 Construction

Under
$2,600,000.00 Construction

Under

$2,500,000.00 Construction

Under
$7,000,000.00 Construction

Under
$2,000,000.00 Construction

Start Date

09/2009

09/2009

09/2009

09/2009

09/2009

09/2009

09/2009

10/2009

10/2009

Contract Percentage of
Completion = Construction
End Date Completed

(mm/yyyy)™
08/2010 16.0%
05/2010 22.0%
10/2009 99.0%
09/2010 12.0%
11/2011 7.0%
10/2009 99.0%
08/2010 9.5%
09/2010 7.0%
08/2010 7.0%

Contractor

J.H. Lynch & Sons

J.H. Lynch & Sons

J.H. Lynch & Sons

Liddell Bros

John Rocchio Corp.

D'Ambra Construction

Shire Corporation

Aetna Bridge Co.

Rossi Electric Co.

*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date

10/30/09
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Contract
i Completion
Contract No. Project Description Estlmz«(z;()eg Cost Status Start Date EndpDate
(mm/yyyy)™
Resurfacing of Diamond Hill Rd./Rte. 114, including
curbing, sidewalk, guardrail, minor drainage work, and Under
2009-CH-077 1R Diamond Hill Road signal work, from Social Street to Bound Road (2.2 miles) $4,400,000.00 Construction 10/2009 10/2010

Percentage of
Construction
Completed

2.7%

Contractor

D'Ambra Construction

*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 10/30/09
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